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Contract Manager: Garth Fernandez Project Director: Mike Leonardo 

Acting Director of Design and Constr. 
CM/GC Contractor: Granite Construction Company Regional Director: Diana Gomez 

Central Valley Regional Director 

 

Interagency Agreement Milestones 

Agreement Approval Date: 02/19/2013 
Project Approval & Env. Doc: 03/15/2013 

HST Alignment Cleared: 02/28/2018 
Contract Completion: 06/30/2018 
Obligation Complete: 06/30/2020 

 
 

Interagency Agreement Time Status 

Original Contract Days: 1957 
Change Order Days: 0 

Days worked (thru 8/31/15): 923 

 

Expended to Date (Contract %’s) 

Time: 47.2% 
Dollars: 16.2% 

Growth 

% Time Growth: 0.0% 
% Dollar Growth: 0.0% 

 
 
 
 

Interagency Agreement Status 

Original Contract Amount: $225,900,000 
Executed Change Orders: $0 

Current Contract Amount: $225,900,000 
  

Expended to Date: $36,494,983 

Remaining Contract Balance: $189,405,017 

 
 

Construction Contingency Status* 

Original Contingency Amount: $TBD 
Adds/Deducts to Contingency: $0.0 

Executed Change Orders: $0.0 
Current Contingency balance: $TBD 

 
 
 
 

 
* This project is implementing Construction Manager / General Contractor (CMGC) procurement.  The project is split 

into two packages for construction an Early Work Package (EWP) and a Main Package (MP).  The construction 

contingency is planned at 10% and will be determined based on the construction value that is currently being 

negotiated with the contractor.  

The Early work package scope (10-15% of the entire project scope) includes elements of the project that are on the 
critical path to ensure that the project schedule is maintained.  It includes work on Ashlan and McKinley ramps, a 
waterline crossing of UPRR, reestablishing access to the Fresno rescue mission through a new local street and AT&T 
utility work.  All of this work is essential to begin work on the main package. 
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Major Scheduled Activities Planned / Ongoing 

 Design: 
o Approve Contract for EWP (New). 
o Resolve CHSRA and FRA comments on 95% HST corridor design (ongoing). 
o Finalize utility easement requirement (ongoing). 
o Continue design work for MP (ongoing). 

 

 Right Of Way: 
o Revised offers for all parcels being negotiated (ongoing). 
o UPRR coordination for Construction and Maintenance (C&M) agreement (ongoing). 
o License Agreements for Utility crossing the UPRR (ongoing). 
o Eminent Domain proceedings (ongoing). 
o Utility Agreements with PG&E, AT&T, FID, FMFCD, City of Fresno and Comcast (ongoing). 
o Acquiring additional property for UPRR at Clinton Ave (ongoing). 
 

 Construction: 
o Begin construction of EWP (New) 
 

 
Key Topics 
The Caltrans Management team and the CMGC – Granite Construction, Inc. held a GMP (Guaranteed Maximum Price) 
negotiation forum to finalize the details for the Early Work Package in preparation for approval of the NTP (Notice to 
Proceed) to construction. 
 
The Team also carried on coordination meetings with affected utility companies (PG&E and Comcast), CHSRA, Union 
Pacific Railroad, City of Fresno, Fresno Irrigation District, and several property owners.   
 
The Authority is working with the UPRR to clarify the requirements for design of Ashlan Ave and the Intrusion 
Barrier.  License agreement on water line crossing of UPRR is with City of Fresno for signature.   
 
Parcel acquisition is lagging due to Eminent Domain proceedings on multiple parcels and lack of agreement with 
UPRR. 
 
 
Right of Way Status 
 

Total Number of Properties to be acquired 43 

Signed contracts with Property Owners  to date 21 

UPRR Easement properties 4 

Properties in Condemnation 18 
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Key Work Accomplished this Period 

 Design 
o Finalized design of the early work package. 
o Negotiated price on early work package 
o Continued working on the Right-of-Way Certification Document. 
o Coordination of design refinements with CHSRA staff to ensure environmental compliance. 
o Coordination with CP1 contractor on utility and tie in locations. 
o Continued working with the City of Fresno on design of Sewer and Water facilities. 
o Continued development of revised concept for drainage basin due to challenges with property 

acquisition. 
o Continued working on revising stage construction concepts with CMGC contractor to address 

property owners concerns. 
 

 

 Right of Way 
o Appraised 1 property for acquisition purposes. 
o Submitted first written offer to 1 property owner. 
o 1 contract signed with property owner. 
o Held 3 first-level hearings with affected property owners. 

 
 

 Structure Design 
o Completed 98% of the final Structures plan package for the Early Work package. 
o Completed 97% of the final Structures Special Provisions and Cost Estimate for the Early Work 

package. 
o Completed geotechnical Studies field work. 


